GLENVIEW INCIDENT STATUS SUMMARY
Wednesday, Sept. 29, 2010 17:00 hours

Number of sites requiring debris removal, as of 9/29//2010 - 34 private home sites destroyed,
1 private home site with major damage and additional public areas affected

Notables:

31 of 35 private home owners, 89%, have now signed up. Two staff from San Mateo County joined
the Planning Section. U.S. EPA's region 9 toured the site today. The Operations Section chief
mandated hard hats and safety vests be worn by all site visitors due to safety concerns with
vehicular traffic.

Day 6 of debris removal: Debris removal was completed on 2 private home sites. Three removal
crews continue to work on site conducting removal activities including dust control. Asbestos
survey documentation crews continued work on registered sites. Air monitoring activities continue
in the work area and surrounding community.

Debris Removal was completed at the following addresses today:
1631 Claremont Drive and 1721 Earl

The Numbers - Day 6 of the Glenview Incident

Sites requiring debris removal. Change of 0

Sites registered for the removal project. Change of _Q
Sites documented. Change of _0

Asbestos surveys completed. Change of +5

Debris removal completed. Change of +2

4 Sites sampled. Change of _0 _

Sample results approved. Change of

Erosion control completed. Change of

Approved by San Mateo Co. as ready for a building permit.
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Reporting Tonnage and Truckloads totals for 9/28
575.00 total tons have been removed in 1 day

10.00 tons / 1 truckload of metal delivered for recycling
277.00 tons / 12 truckloads of concrete were delivered for recycling
128.00 tons / 7 truckloads of debris and soil were delivered for disposal
160  tons of ash debris were delivered for disposal

0 tons of wood and wood chips recycled



